Crossword Backlog

Members:	Huu Ho, Bao Nguyen, Peter farrow, Darlene Pham						
Task	**Description**	**Priority**	**Member**	**Status**	**Start Date**	**Complete Date**	**Comments**
Brainstorming Idea	List of apps each member wants develop, then choose one of them	4	All	Completed	2023-03-03	2023-03-03	
Define The Scope	Identify the goal of Crossword project and the timeline for completion.	4	All	Completed	2023-03-05	2023-03-07	
Defining Roles	Discuss which members will do best in each role, as well as what each role entails.	4	All	Completed	2023-03-05	2023-03-07	
Creating Repo	Setting up a shared GitHub or other repository for sharing code and uploading progress.	4	All	Completed	2023-03-05	2023-03-12	
Brainstorm Features	List of features in Crossword project, prioritize the features based on their importance and feasibility.	4	All	Completed	2023-03-05	2023-03-14	
UI Design	Discuss and design the template of the app.	4	All	Completed	2023-03-16	2023-03-31	
System Design	Design and implement the architecture of the app.	4	All	Completed	2023-03-16	2023-03-31	
Create Checker	Checks if inputted word is correct. Once entire puzzle is completed correctly, poppup of correct completion, and option to restart or exit	1	Darlene Pham	Completed	2023-04-02	2023-04-09	
Create Concat	Function to concatinate all single character edit texts into a single string.	1	Peter farrow	Completed	2023-04-02	2023-04-09	
Create Fragment for Puzzle	Create a new Fragment class and design the fragment layout.	1	Huu Ho	Completed	2023-04-02	2023-04-09	
Create Fragment for Hints	Provide hints to the user, create a new Fragment class and design the layout for the hints fragment.	1	Bao Nguyen	Completed	2023-04-02	2023-04-09	
UI Design	Create an intuitive and visually appealing user interface.	1	All	Completed	2023-04-02	2023-04-09	
Creating different levels of Puzzle	Adding different levels of difficulty for complexity	2	Huu Ho	Completed	2023-04-10	2023-04-23	
UI Design	Continue to create an intuitive and visually appealing user interface.	2	Bao Nguyen	Completed	2023-04-10	2023-04-23	
Add database	Create database with insert, update and delete to store scores for each level	1	Darlene Pham	Completed	2023-04-23	2023-04-29	
Back-End	Continue to develop back-end of functions	1	All	Completed	2023-04-30	2023-05-13	